
ORIGINAL 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 7/16-7/20/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

QTY 

0 

Ordnance Items Destroyed: 

ITEM 

N/A 

QTY ITEM 

N/A 

QTY ITEM 

N/A 

Boosters 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Elec Caps Perforators Time Fuze 

Team# 

1 

Totals: 

The Following Grid Operations were Conducted: 

Grid # & date 

I1D on 7/16 

K4B on 7/16 

11 Don 7/17 

K4B on 7/17 

I1D on 7/18 

K4B on 7/18 

11D on 7/19 

K4B on 7/19 

H1C on 7/19 

K4A on 7/19. 

HiC on 7/20 

K4Aon 7/20 

% Comp 

30% 

25% 

55% 

40% 

80% 

85% 

100% 

100% 

20% 

20% 

40% 

40% 

MEC 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

228 Items 

346 Items 

Pending 

Pending 

Pending 

Pending 

_Digs_ 

420 

320 

650 

370 

401 

270 

285 

150 

65 

300 

409 

825 

4465 

MD lbs 

35: 

35 

12 

25 

20 

143 

lbs Scrap 

20 

20 

20 

20 

104 

IDS not 
rock 

10 

37 

Need EMM 
Yes/No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

No 

'No 

No: 

The Followings Grids have received a Quality Assurance check this week: 

K1A 

Comments: 
7/12 meeting: Guardian ops update, ATK surveyors finshed up marking the property line. The large excavator was 
brought in on 7/9, excavating a sediment pond in I5D, soil placed in H5C. Road work by the property owner has 
ceased, no progress on the bridge issue, Advent mobilization possibly oh the 19th. EPA OSC Fitzsimmons 
directed Guardian to mow the grass on our side of the ATK propeirty line. The primer and det test prep is now being 
done by John from Guardian, test is a DOTdesign and will be performed in the next few weeks. RMC discussed the 
test w/John. The meeting ended after a general discussion about health and safety, heat stress. No 
problems/discrepancies noted during OA surveillances. 




